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OU2 Subsurface IM/IRAP Final Schedule Based On Dispute Re

Distribution

Attached is the final schedule for OU2 Subsurface Interim Measure/Interim Remedial
Action based on dispute resolution. The major changes from the originally proposed
schedule is (1) the deletion of item A8, HQ review and approval of the Draft
Responsiveness Summary and (2) reduction of itern A13b, HQ review and approval of
Final IM/IRAP/EA and RS, from 20 days to 10 days.

Please direct any questions to Scott Grace of my staff at extension 7199.
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T. Greengard, EG&G
P. Bunge, EG&G
M. Guillaume, EG&G/RF
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FINAL OU2 SUBSURFACE IM/IRAP/EA SCHEDULE
S February 1992
(Based on Dispute Resolution)

Finish Activity Activity
No.
31JAN92 Al DOE Prepare Draft IM/IRAP/EA (1st working draft mid-December)
31JANS2 A2a Submit Draft IMARAP/EA 1o DOE HQ for Approval
29FEB92 A2b DOE HQ Review and Approve Draft IMARAP/EA
02MAR92 A3 SUBMIT DRAFT IM/IRAP/EA TO EPA/CDH
0SMAR92 Ada EPA/CDH Review IM/IRAP/EA
16MAR92 Adb CDH Review & Comment on Draft EA Portion of IM/IRA/EA
19MAR92 AS Modify, Print & Distribute Document
14MAY92 Ab Public Comment Period on IM/IRAP/EA
11JUNS2 A7 DOE Prepares Responsiveness Summary (RS)
A8 HQ review of RS taken out in dispute )
11JUN92 A9 SUBMIT DRAFT RESPONSIVENESS SUMMARY
TO EPA/CDH
18JUN92 Al0 EPA/CDH Review Responsiveness Summary
16JUL92 All Resolve Comments & Finalize R.S. & IM/IRAP/EA
30JUL92 Al2 Modify & Print Final RS & IM/IRAP/EA
31JuLez At3a Submit Final RS, IMIRAP/EA & Proposed NEPA Decision to DOE HQ for
Approval
13AUGS2 A13b DOE HQ Review & Approve Final RS, IMARAP/EA &

NEPA Decision (i.e. FONSI)

14AUGS2 Al4 SUBMIT FINAL R.S. & IM/IRAP/EA DECISION
DOCUMENT TO EPA/CDH

28AUGS2 Al 5  EPA/CDH Approve R.S. & IM/IW/EA
03SEP92 Al6 Modify, Print, & Distribute R.S. & IM/IRAP/EA
04SEP92 Al7 Release R.S. & IM/IRAP/EA to Public

17SEP92 Al8 IM/IRAP/EA 2 Week Availability

BOLDER TEXT Denotes IAG Milestones .



